

**LAKE ONTARIO  
RESILIENCY & ECONOMIC DEVELOPMENT INITIATIVE (REDI)  
Town of Ontario – Ontario Drive Stormwater Outlets  
SUMMARY / REQUIREMENTS / TIMELINE**

---

**Wayne County was awarded 10 Total REDI Projects**

- Wayne County is “Project Owner” for 3 projects, Town/Villages are Project Owners for other 7

**Wayne County REDI Project Profiles:**

[https://www.ny.gov/sites/ny.gov/files/atoms/files/REDI\\_Project\\_Profiles\\_WA\\_20191010.pdf](https://www.ny.gov/sites/ny.gov/files/atoms/files/REDI_Project_Profiles_WA_20191010.pdf)

**REDI PROGRAM Match Requirements**

- Project Owners contribute a 5% match
  - CAN INCLUDE Labor / Equipment / Professional Services
  - Costs incurred can be included starting April 1, 2019
- Project Owners can Pay first, then submit reimbursement

	<u>Project Cost</u>	<u>5% Match</u>
<b>TOWN OF ONTARIO</b>		
Ontario Main WWPS	\$ 400,000	\$ 20,000
<i>Ontario Drive Stormwater</i>	<i>\$ 1,860,000</i>	<i>\$ 93,000</i>
<b>Totals</b>	<b>\$ 2,260,000</b>	<b>\$103,000</b>

**FUNDING / REIMBURSEMENTS**

- All Wayne Region project funding will be administered through DASNY / EFC
  - Funds are not considered “Emergency Funds”
- Grant Agreements are for 3 years
  - Agreements anticipated to be sent to Project Owners in 2-3 months
- MWBE: Good Faith Effort / No exact percentages required

**GRANT PROCESS TIMELINE**

2019 - Completed ACTION ITEMS:

- *Filled out Engineering Form for each project*
- *Filled out AWARD Form for each project*

2020- Next Steps (In process)

- *Hold Public Information Meeting, January 9, 2020*
- *Set-up Pre-Application meeting for projects with agency contacts*
- *Submit partial engineering design to DEC for review February 14, 2020*

**TOWN OF ONTARIO  
ONTARIO DRIVE STORMWATER OUTLET PROJECT**

**TENTATIVE PROJECT TIMELINE**

- **January - February 2020**                      *Obtain Easements*
- **February 2020**                                      *10% Design Phase*
- **February 2020 - March 2020**              *Detailed Design Phase*
- **April 2020**    *Permitting*
- **May 2020 – June 2020**                      *Construction Documents Phase*
- **July 2020**    *Public Bidding*
- **August 2020**                                      *Bid Award and Agreement Execution*
- **September 2020**                              *Notice to Proceed*
- **October 2020**                                      *Tentative Construction Start  
Date*